
Cascade Siskiyou Scenic Bikeway Plan 

April 2015 
 

Proponent Contacts: see spreadsheet. 

Sign Location Table: ODOT, Jackson County, the BLM and the City of Ashland have reviewed and 
approved the sign location table, available here.   

Map/Cue Sheet review: Proponent group and others have reviewed and approved the map.   

 

Records of Meetings: An open house was held September 30th, 6:00-7:30p, at Pioneer Hall in 
Ashland.  16 people attended (including 4 members of the proponent group).  Seven surveys were filled 
out and all were in favor of the proposed route.  Most attendees also expressed interest in participating.  
One negative letter was received by OPRD staff following the media coverage of the meeting.   

A Scenic Bikeway Workshop was hosted by Travel Oregon, OPRD and the proponent group on March 
18th 9a-4p, with a follow up proponent group meeting the following morning.   

OPRD will hold a public meeting on April 22nd, 2015.   

 

Preservation & Enhancement Goals:  A variety of input has been received regarding potential 
goals for preservation and enhancement of the route.  Much of the input relates to items that will be 
covered as part of the designation (wayfinding signage, mapping, promotion), some has to do with 
maintenance (better paving and sweeping practices), and some is focused on improving/expanding 
support facilities.   

The prioritized goals from the workshop are:   

• Marketing & partnership alignment- consistent messaging and information dispersal to all 
partners in the region 

• Interpretive kiosk/map at Garfield Park with information on route, safety, education, and a 
“trail” registry 

• Hiker/biker camps at Emigrant Lake and/or Howard Prairie Campgrounds  

See the attached notes from the workshop, as well as the three action plans addressing these topics. 

There are additional action items on the proponent group task list, along with the specific items relating 
to DMO’s and business outreach below.  Other items that did not make the current list but could be 
future considerations are: installing “Share the Road”-type signage, developing a regional 
brochure/website that includes other routes, complete pavement repairs (Hyatt Prairie), and addressing 
cattle guards.   

https://docs.google.com/spreadsheets/d/1wMnn2sNYijCV5lTfJVjqGLHstZyS7IypFy4z2_j2b18/edit#gid=1
https://docs.google.com/spreadsheets/d/1wMnn2sNYijCV5lTfJVjqGLHstZyS7IypFy4z2_j2b18/edit#gid=1799791320
http://ridewithgps.com/routes/2262835
https://docs.google.com/spreadsheets/d/1wMnn2sNYijCV5lTfJVjqGLHstZyS7IypFy4z2_j2b18/edit#gid=0


Work with local tourism DMO’s: Ashland Chamber’s Visitor & Convention Bureau 
promotes Ashland’s culinary, cultural and outdoor amenities.  The Outdoor pillar promotes 
Ashland’s natural beauty, recreation, events and exploring Ashland’s outdoors and surrounding 
areas.  There are many opportunities to promote and support the scenic bikeway through 
itinerary planning, way-finding, editorial development, outreach and promoting within the 
tourism industry throughout the state through our regional and statewide partners.  

Outreach/Education to local businesses: The proponent group, with the Ashland 
Chamber taking the lead, will create a 1-pager on the details and benefits of the Scenic Bikeway, 
including where to send patrons for more information.  Much of this was explained and 
discussed with all attendees at the Travel Oregon Scenic Bikeway Workshop held on March 
18th.  With the momentum of the workshop, many businesses, including the entirety of the 
Ashland Chamber membership and businesses associated with cycling and cycle tourism 
throughout the Rogue Valley were made aware of the route and the resources.     

The proponent group will also hold a Bicycle Friendly Business Workshop to encourage local 
businesses to participate in the program.      

DMO has reached out to the following businesses specifically (priorities in bold) and they are all 
in support:  Green Springs Inn, Pinehurst Inn, Howard Prairie Resort, Oak Knoll Golf Course, Mt. 
Ashland, Caldera Restaurant and Brewery, Ashland Hills Hotel & Suites, Windsor Inn, Ashland 
Outdoor Store, Mountain Supply, Bayberry Inn, Cycle Sport, Siskiyou Cyclery and other cycle 
shops around Ashland. 

 

Web Action Items: to info@rideoregonride.com and alex.phillips@oregon.gov 

Jackson County Parks is committed to posting updates on the road conditions (i.e. when the snow is 
melted, the roads are open, etc.); and the Siskiyou Velo and John Baxter (as well as others) will post 
“fun” updates and photos throughout the riding season.     

 

Ride Description:  

The Cascade-Siskiyou Scenic Bikeway is a challenging 55 mile loop starting and ending in Ashland, with 
nearly a mile of vertical climbing through the diverse ecosystems where the Cascade Mountains meet 
the Klamath and Siskiyou ranges.  The region is so ecologically significant that in 2000 the President 
proclaimed 62,000 acres of it the Cascade-Siskiyou National Monument.  

Just past Emigrant Lake reservoir south of Ashland, Oregon Highway 66 climbs oak-dotted 
mountainsides with spectacular views of the Bear Creek Valley and Pilot Rock, a 25-million-year-old 
volcanic plug standing sentinel over the valley. In spring, wildflowers cover this savannah ecosystem as 
red tailed hawks soar overhead. 

Riders soon leave the exposed, warm oak savannah and enter the Cascades ecosystem, with tall pines 
and Douglas firs providing welcome shade on the way to 4,551' Greensprings Summit. The Bikeway 

mailto:info@rideoregonride.com
mailto:alex.phillips@state.or.us


continues along forested Highway 66 to the intersection of Hyatt Prairie Road. Riders can opt for 
refreshments at bike-friendly Greensprings Inn; or keep riding past the intersection for a five-mile out-
and-back to historic Tub Springs State Park, where they can fill their bottles with cold, pure mountain 
spring water, just as emigrants traveling the Applegate Trail did in the 1800s.  

Hyatt Prairie road climbs from Highway 66 and crests at Hyatt Reservoir. Here riders can glimpse osprey 
and bald eagles nesting near the water. This begins a fun, 13-mile rolling stretch past Hyatt Reservoir 
and Howard Prairie Lake, with views of 9,000 foot Mount McLoughlin to the northeast.  

The route turns onto Dead Indian Memorial Road, through the wildflower-covered alpine meadows of 
Lily Glen and Buck Prairie. One final three-mile climb remains summit before a thrilling, winding 13-mile 
descent back to Ashland.  

Bike campers can plan a two-day adventure by overnighting at one of several campgrounds near Hyatt 
Reservoir or Howard Prairie Lake. A popular variation is a 35 mile out-and-back on Highway 66 from 
Ashland to the Greensprings Inn for brunch.  There are also several options for extending the loop and 
experiencing even more of the fantastic cycling that Southern Oregon has to offer.   

 

Measuring effects: The proponent group will follow up annually with a few key businesses along 
the route, and may be able to conduct counts.  Jenna will take the lead on the counts, Katharine on the 
business follow up.   

 

Rider types:  The route is for those who are ride-focused, adventure/challenging oriented, and 
touring cyclists.  It will also attract folks who want “combination trips”- bike touring plus theater, 
wineries, etc.   

 

Photos- https://www.flickr.com/photos/thewestturn/15660768909/in/set-72157648994295300/ 

 

Final road jurisdiction letters of support: are attached.   

 

Reference- most recent handbook:  
http://www.oregon.gov/oprd/BIKE/docs/BikewayHandbookApril2014.pdf 

 

https://www.flickr.com/photos/thewestturn/15660768909/in/set-72157648994295300/
http://www.oregon.gov/oprd/BIKE/docs/BikewayHandbookApril2014.pdf
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CASCADE-SISKIYOU SCENIC BIKEWAY WORKSHOP NOTES         
OREGON BICYCLE TOURISM STUDIO 

MARCH 18-19, 2015 | Ashland, OR  

 

DAY 1 | WORKSHOP ATTENDEES 

First Name Last Name Title Company 

Alexandra Phillips 
Bicycle Recreation 
Specialist 

State Parks and Recreation 
Dept. 

Amy Parkhurst Facilitator Amy Parkhurst 

Bill  Heimann   League of American Bicyclists 

Chris Wagenet Tour Director / Guide Experience Southern Oregon 

Chris  Herbst   Flow Factory NW 

cynthia biles Store Manager REI 

Dana Preston 
Membership Development 
Manager 

Ashland Chamber of 
Commerce 

Danielle Amarotico Owner/operator Standing Stone Brewing Co 

Derek Boland Manager Flywheel Bicycle Solutions 

Diarmuid McGuire Owner Green Springs Inn & Cagins 

Don Anway General Manager Neuman Hotel Group 

Drew Honzel     

Harlan Bittner Retired Retired 

Jack Hendricks Consultant Self Employed 

Jeff Lynn Owner Via Bike Tours, LLC 

Jenna Marmon 
Bicycle & Pedestrian 
Program Manager Jackson County 

Joel  Brumm   BLM 

John Baxter     

John Ford Owner Bear Creek Bicycle 

Jon Bowen Executive Director Experience Grants Pass 

Katharine Cato VCB & Marketing Director 
Ashland Chamber Visitor & 
Convention Bureau 

Ken Silverman President Nimbus 

Michael Black Director 
Ashland Parks and Recreation 
Commission 

Mike Kuntz County Engineer Jackson County Roads 

Mike  Morris Councilor Ashland City Council 

ML Moore Communications Siskiyou  Velo Club 

Nastassja Pace DDEV Travel Oregon 

Steve Juul     

Steve Lambert Prorgram Manager Jackson County Parks 

Suzanne Willow Owner Willow-Witt Ranch 

Vanston Shaw Founder Vanston Consulting 

William Roussel Owner Ashland Mountain Adventures 
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BIKE DESTINATION ASSETS - CURRENT STATE: 
INFRASTRUCTURE BUSINESS 

SERVICES 
EVENTS (bike) MARKETING & COMMUNICAITONS 

2 fixit stations at Front Street, 
plaza and SOV 

facilitates, food, 
camping, water 

Enduro Super D  
 

DMO/RDMO working with Travel 
Oregon  
 

Garfield Park – restrooms, 
covered area, water  

Immigrant lake 
– camping, 
concessions 
 

Spring Thaw  
 

Current branding – lots of outdoor 
promotions 
 

Central Bike Path – interpretive 
signs 

Variety of 
lodging – B and 
Bs, Farm Stays, 
hotels, yurts, 
lodges, resorts, 
etc.  

Hill Climb 
 

Promotions of local businesses and 
events well 

Tub Springs – restrooms, 
signage 

Variety of eating 
establishments 

Granite Man 
 

Have photos  for OPRD press 
release 

Green Springs – welcome 
Center, bike rack, EV charging, 
camping, lodging, water 

Tons of camping 
and some 
lodging along 
Bikeway 
 

Siskiyou Challenge 
 

Have local and county 

Bike racks at lots of businesses 
and bike corral at Standing 
Stone Brewing 

Basic bike 
supplies at 
Howard Prairie 
Lake 
 

Mtn Lakes Challenge 
(was Triple Challenge) 
 

Have tours and itineraries  
 

Bike lanes: East main in the city, 
and good RR crossing area on E 
Main St.  

Wineries 
 

Ride the Rogue 
 

Facebook 

Bike-friendly airport in Ashland 
and Medford  
 

Bike rentals and 
repair 
 

Century Rides / Eagle 
Point  

websites 

RVTD – transit district – has 
bike racks  

Bike tour 
companies 
And shuttles  

Moonlight Ride 
 

local calendars 

24 Parks in the area  Wifi all over the 
place 

Klamath Falls Events local papers 

Howard Prairie and Hyatt Lake - 
laundry and shower  

Spas, Retail, 
Theaters  
Galleries, Live 
music 
 

Bike Swap  
Car Free Days @ Crater 
Lake  

visitor guides  

Lily Glen (off the bikeway) – has 
camping, water, bathrooms 

Jackson – great 
bike destination 
with lots of 
other great 
businesses 
 

OTHER EVENTS: 
4th of July Celebration 
PCT trail days - 
voluntourism 
Trail running events 
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BIKE DESTINATION ASSETS – NEEDED/GOALS: 
Parentheses = amount of votes 

INFRASTRUCTURE BUSINESS 
SERVICES 

EVENTS (bike) MARKETING & 
COMMUNICAITONS 

(3) Maintenance practices 
such as sweeping for snow 
cinders 

(4) Emergency 
service shuttle 
(infrastructure?) 
 

(2) Re-start the Mtn Lakes 
Challenge Bike event with 
more support, $, 
partnerships and 
coordination 
 
 

 (2) Message Alignment with 
Partners: Ashland Visitor Bureau, 
Medford Chamber, So. Oregon 
Sports Commission, So. Oregon 
visitor Association, Travel Oregon, 
Government, ODOT, BLM, Siskiyou 
Velo Club, hotels  

Messaging 
Information on 
websites/calendars 

 (3) Replacing water fountains 
with better water fills as they 
don’t work well for water 
bottles  
Shoulder repairs 

(3) At mile 
markers: #40 
and #12 having 
a bike kiosk 
with covered 
area, water, 
bathroom 
(infrastructure?)  
 

(1) Adding bike component 
to non-biking events such 
as “Bike to Brit…” with 
Transport back 
 

Bike Friendly Business outreach – 
getting X businesses “recognized 
Bike Friendly” 
 

(2) Interpretive signage and 
kiosk at Garfield Park w/ info, 
safety info, education, etc. 
AND Trail Registry  

(3) Hiker Biker 
specific camp  
 

 One website where all information 
lives – maybe something like a 
BikePortland.org 

(2) Hub Fix-It Station at Dead 
Indian Memorial with 
bathroom, water  

(2) Continuity 
within route 
and town / 
united front for 
visitors  

 Targeted Ad buys 
 

(1) Long-term/ Overnight Car 
parking 
Maybe expanding Shoulder 
width on Dead Indian 
Memorial   

(1) Tour 
company  
 

 Creating Itineraries  
 

(1) Promotion of Ashland 
Airport / signs 

(1) Bike rentals 
available at mile 
marker #30-33 

 Regional bike map (maybe with 
itineraries on there) 
 

cell coverage  
 

Hotels with 
shuttle services 

  

East Main Street I5 overpass 
flashing bikes on bridge 
button and lights  

 
 

Century Rides / Eagle Point  
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PRIORITIZED BIKEWAY GOALS: 
Parentheses = amount of votes 

 (11) MARKETING: Alignment in partnerships with Ashland Visitor Bureau, Medford Chamber, So. Oregon 

Sports Commission, So. Oregon visitor Association, Travel Oregon, Government, ODOT, BLM, Siskiyou Velo 

Club, hotels, National Park Service (BLM) 

o Messaging 

o Information on websites/calendars 

GOAL: develop bikeway presence on partnerships to increase awareness of it  

 Consistent message 

 Identify all the partners 

  

 (7) INFRASTRUCTURE: Interpretive signage and kiosk at Garfield Park w/ info, safety info, education, etc. AND 

Trail Registry  

  (5) BUSINESS SERVICES: Hiker Biker specific camp  

 

 (4) BUSINESS SERVICES: At mile markers: #40 and #12 having a bike kiosk with covered area, water, bathroom 

(infrastructure)  

 (2) EVENTS: Re-start the Mtn Lakes Challenge Bike event with more support, $, partnerships and coordination 

 (1) INFRASTRCUTURE: Emergency service shuttle (infrastructure) 

 (1) BUSINESS SERSVICES: Continuity within route and town / united front for visitors  

 (1) INFRASTRUCTURE: Replacing water fountains with better water fills as they don’t work well for water bottles  

 (0) INFRASTRUCTURE: Maintenance practices such as sweeping for snow cinders 

 (0) EVENTS:  Adding bike component to non-biking events such as “Bike to Brit…” with Transport back 
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DAY 2 | WORK SESSION ATTENDEES 

Bill Heimann League of American Bicyclists 

Chris Wagenet Experience Southern Oregon 

Jeff Lynn Via Bike Tours, LLC  

Jenna Stanke Marmon Jackson County Roads & Parks 

John Baxter Bike Guru, former UBI 

Katharine Cato  Ashland Chamber & VCB 

Michael Black Ashland Parks & Recreation 

ML Moore Siskiyou Velo 

 

MARKETING RESOURCES AND ACTION ITEMS 

 
RIDE OREGON RIDE WEBSITE 

Action Items Leads 

Monitor route and provide route updates to Katharine John, ML 

Relay route updates to Staj@TravelOregon.com (Travel Oregon) Katharine Cato 

Email route updates to proponent group Katharine Cato  

 

 
BIKE FRIENDLY BUSINESS PROGRAM 

 

Action Items Leads 

Conduct local BFB workshop for businesses in May 2015 

 Send e-Newsletter / outreach  

 Set up planning call with Staj (Travel Oregon)  

Katharine Cato 

Include BFB in membership packet Katharine Cato 

Qualifying proponents to immediately become BFB Katharine Cato 

Promote BFB with SOVA Katharine Cato 

 

 
PRINTED REGIONAL MAP WITH ALTNERNATE ROUTES 

 

Action Items Leads 

Harmonize ride links 
 

Unassigned 

Design regional map with alternate routes and Bikeway Unassigned 

Seek funding from Parks and City (they have funds) Unassigned 
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REGIONAL TRAILS PROGRAM GRANTS 

 Upon designation, Scenic Bikeways become State trails and are eligible for Recreational Trail Program Grant.   

 Funding must be run through nonprofit or public agency 

 Timeline: Opens 2016, $1.5M per year, average grant size is $70K. Maximum grant is$150K 

 Requires 80/20 matching grant 

 Contact: Laura Underhill, State Parks and Recreation Dept. Laura.underhill@oregon.gov 

 

SCENIC BIKEWAY IMPLEMENTATION 

DECISIONS:  

 Jackson County will be the lead convener for the Scenic Bikeway and oversee the work of the Proponent 

“Committee”  

 The County will convene the Proponent “Committee” every 6 months starting July 2015 (if designated) 

 Proponent Committee standing agenda items are: 

o Evaluate/Assess and maintain partner relationships  

o Review and evaluate progress on Preservation and Enhancement goals 

o Evaluate the Scenic Bikeway route (updates provided by ML Moore and John Baxter) 

BIKEWAY DESIGNATION TIMELINE 

April 1st – Plan due 

April 23rd – Public meeting 

June 24th – Commission votes 

June 25th – Press Release 

July – November – Intergovernmental agreements developed and road signs installed (late Fall) 

 

 
MESSAGING ALIGNMENT 

 

Action Items Leads 

Identify all partners for marketing/messaging alignment  Katharine Cato 

Develop Bikeway presence on partner websites to increase awareness 
of it 

Katharine Cato 

Use existing Cascade Siskiyou Scenic Bikeway description for messaging  Katharine Cato 

Inform Business owners about launch of route – anticipating influx of 
riders 

Katharine Cato 

Ask partners to link to State press release when Bikeway is officially 
designated (will have map, description, miles, downloadable GPS, 
printable maps, etc.) 

Katharine Cato 

mailto:Laura.underhill@oregon.gov
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NEXT STEPS 

1.  ACTION PLANS 

 Complete action plans for top three Preservation and Enhancement goals priorities  

 Leads:   

o Hub/Michael Black – Ashland Parks and Recreation 

o Hiker Biker/Steve Lambert – Jackson County 

o Message Alignment/Katharine Cato – Ashland Chamber 

 Due date: Friday, March 27 

 Send to: Jenna Marmon – Jackson County 

2. BIKEWAY PLAN EXAMPLES – Alex to send examples of good Bikeway plan  

3. ACTION PLAN TEMPLATE – Staj to send this (done) 

4.  LOGGING TRUCKS – Jenna Marmon to communicate with RVACT about logging trucks 

5. PUBLIC MEETING – Thursday, April 23, 2015 at 5:30PM 

o Michael  Black to book space 

o Jenna Marmon and Katharine Cato to lead publicizing it (is this right?) 

WORKSHOP AND WORK SESSION EVALUATION 

PLUS: 

 Created momentum and camaraderie 

 Workshop helpful and informative 

 Feel appreciated by State and Travel Oregon 

 Promoted wider community support and project commitment 

 Workshop and Session were relevant – kept moving 

 Good meeting control 

 Good flexibility during meeting 

DELTA: 

 If not designated, we would be upset at spending 1.5 days focused on this 

 Lost key people in the afternoon (bike shops, other businesses) 

 Afternoon agenda wasn’t clearly communicated in the morning or during RSVP process – we told people the 

most benefit would be during the morning – would have liked them to come to afternoon session. 

 Could you shorten the workshop to 9:00 – 1:00 and do background info through other means? 

 Would like to hear more from locals 

 Do away with panel or do at lunch 

 Provide plan examples from other successes 

 Introduce new comers throughout the day 

 Don’t do web of connection intro activity 



SCENIC BIKEWAY PRESERVATION & ENHANCEMENT GOALS: ACTION PLAN 
 

 
 
 
 
 
 
 

 
Instructions: First, on a separate piece of paper, brainstorm all action steps that can be accomplished in the next 6 – 24 months and that will likely 
contribute to the accomplishment of this specific goal/ project. Then determine the best order for action steps and list them below in the action 
steps column.  Then complete the rest of information in the action plan for each action step.  
 

Goal or Project Name:  Cascade Siskiyou Scenic Bikeway 
 

Lead’s Name:  Steve Lambert 
 

Lead’s Email Address and Phone Number:  lambersm@jacksoncounty.org  (541) 774-6303  
 

Action Steps Primary Person 
Responsible 
(Name, org, email, phone 

Key Informants 
and/or 
Collaborators  

Resources Needed 
(Materials, staff, 
money) 

Start Date Complete 
Date 

Status as 
of Date:  
X / X / XX  

1. 
Coordinate with local cycling 
group to determine what 
amenities are desired in 
hiker/biker camps, where 
they would prefer them to be 
located in Howard Prairie 
Resort, and how many sites 
are needed. 
 
 
 

Steve Lambert 
Jackson County Parks 
lambersm@jacksoncounty.org 
(541) 774-6303 

Siskiyou Velo 
Jackson County 
Bicycle Committee 

Staff time 9/1/15 11/1/15  
Stopped 
 
Delayed  
 
On Track  
 
 

2. 
Research design guidelines for 
hiker/biker camps from other 
entities that have constructed 
successful camps (ie. OPRD, 
etc.) 

Steve Lambert 
Jackson County Parks 
lambersm@jacksoncounty.org 
(541) 774-6303 

OPRD 
Other County Parks 
California State 
Parks 

Staff Time 9/1/15 11/1/15  
Stopped 
 
Delayed  
 
On Track  
 

mailto:lambersm@jacksoncounty.org
mailto:lambersm@jacksoncounty.org
mailto:lambersm@jacksoncounty.org


 

3. 
Discuss hiker/biker camp 
project with Parks and 
Recreation Advisory 
Committee to solicit input and 
approval for project. 

Steve Lambert 
Jackson County Parks 
lambersm@jacksoncounty.org 
(541) 774-6303 

Jackson County 
Parks Advisory 
Committee 

Staff Time 11/1/15 12/1/15 Stopped 
 
Delayed  
 
On Track  
 
 

4. 
Discuss hiker/biker camp 
project with Bureau of 
Reclamation (landowner) to 
gain approvals and begin 
NEPA process and cultural 
reviews. 
 

Steve Lambert 
Jackson County Parks 
lambersm@jacksoncounty.org 
(541) 774-6303 

Bureau Of 
Reclamation 
Recreation (BOR) 
Planner, 
BOR Archaeologist 

Staff Time 11/1/15 3/1/16 Stopped 
 
Delayed  
 
On Track  
 
 

5. 
Estimate costs for project and 
include project in 2016/2017 
budget cycle. 
 
 
 

Steve Lambert 
Jackson County Parks 
lambersm@jacksoncounty.org 
(541) 774-6303 

OPRD for cost 
estimates, 
Jackson County 
Budget Committee 
for budget 
approval 

Staff Time 11/1/15 6/1/16 Stopped 
 
Delayed  
 
On Track  
 
 

6. 
Apply for RTP grant for 
funding to proceed and begin 
construction upon grant 
award 
 
 
 

Steve Lambert 
Jackson County Parks 
lambersm@jacksoncounty.org 
(541) 774-6303 

OPRD 
Local cycling 
groups for letters 
of support 

Staff Time for grant 
application and 
budget 
authority/adequate 
funding for 
construction  

Dependent 
upon OPRD 
grant cycle 

Preferably 
summer of 
2016, but 
dependent 
upon grant 
cycle 

Stopped 
 
Delayed  
 
On Track  
 
 

Notes and comments for reporting period XX/XX/XXXX: 
 
 
 
 

mailto:lambersm@jacksoncounty.org
mailto:lambersm@jacksoncounty.org
mailto:lambersm@jacksoncounty.org
mailto:lambersm@jacksoncounty.org


 



SCENIC BIKEWAY PRESERVATION & ENHANCEMENT GOALS: ACTION PLAN 
 

 
 
 
 
 
 
 

 
Instructions: First, on a separate piece of paper, brainstorm all action steps that can be accomplished in the next 6 – 24 months and that will likely 
contribute to the accomplishment of this specific goal/ project. Then determine the best order for action steps and list them below in the action 
steps column.  Then complete the rest of information in the action plan for each action step.  
 

Goal or Project Name: 
Cyclist Shelter at Garfield Park 

Lead’s Name: 
Michael Black 

Lead’s Email Address and Phone Number: 
Michael.black@ashland.or.us 541-552-2251 

Action Steps Primary Person 
Responsible 
(Name, org, email, phone 

Key Informants 
and/or 
Collaborators  

Resources Needed 
(Materials, staff, money) 

Start 
Date 

Comple
te Date 

Status as 
of Date:  
4 /1 /15  

1. Propose Budget to Include 
funding for a cyclist shelter, 
information kiosk, benches, 
bike fix-it station and water 
bottle filling station. 
 

Michael Black, Ashland 
Parks and Recreation 
Director; 
Michael.black@ashland.o
r.us; 541-552-2251 

 
 
N/A 

 
 
N/A 
 

 
March 
1, 2015 

 
April 1, 
2015 

 
 
On Track  
 
 

2.  Work with proponent 
group to identify the location 
of the shelter and design.   
 
 

Michael Black, Ashland 
Parks and Recreation 
Director; 
Michael.black@ashland.o
r.us; 541-552-2251 

Proponent Group 
and Ashland Parks 
and Rec. 

 
 
Time 

 
May 1, 
2015 

 
May 
15, 
2015 

 
 
On Track  
 
 

3. Include proposed design in 
the official plan for the 
improvement of Garfield Park 
 
 
 
 
 

Michael Black, Ashland 
Parks and Recreation 
Director; 
Michael.black@ashland.o
r.us; 541-552-2251 

Michael Black, 
Ashland Parks and 
Rec. 

  
May 
15, 
2015 

 
June 
15, 
2015 

 
On Track  
 
 

mailto:Michael.black@ashland.or.us
mailto:Michael.black@ashland.or.us
mailto:Michael.black@ashland.or.us
mailto:Michael.black@ashland.or.us
mailto:Michael.black@ashland.or.us
mailto:Michael.black@ashland.or.us
mailto:Michael.black@ashland.or.us


 
 
 
 
 
 
ACTION PLAN DEFINITIONS 
 

4.  Upon budget approval and 
site plan approval, design and 
construct shelter. 
 
 
 
 

Michael Black, Ashland 
Parks and Recreation 
Director; 
Michael.black@ashland.o
r.us; 541-552-2251 

APRC, Proponent 
Group, Chamber 

Money, RFP and contract 
for design and 
construction 
 
Project should not 
exceed 25,000 and is 
dependent on 
Commission and Budget 
Approval 

July 1, 
2015 

Sep. 
30, 205 

 
On Track  
 
 

5. 
 
 
 
 

     Stopped 
 
Delayed  
 
On Track  
 
 

6. 
 
 
 
 

     Stopped 
 
Delayed  
 
On Track  
 
 

Notes and comments for reporting period XX/XX/XXXX: 
 
 
 
 

mailto:Michael.black@ashland.or.us
mailto:Michael.black@ashland.or.us


Goal/ Project Name 
 

The name of the objective that is the focus of the action plan 

Lead’s Name The person who is responsible for development and oversight of the action plan – they are the “owner” or project 
lead for the strategy 
 

Action Steps Major steps that must be taken in order to implement the goal/action item/project 
 

Primary Person The person responsible for a specific action step 
 

Key Informants People that have a stake in this work – they may provide important information or be part of the action planning 
process. Note, they do not need to be here today – could be someone you contact after workshop 
 

Resources Needed Resources are an estimate of materials, staff and money needed to execute a specific action step  
 

Start and Completion 
Dates for each major step 

Date to begin the work and estimated date when it will be completed 
 
 

Status as of Date 
(XX/XX/XXXX) 

Indicates if action step is On-Track, Delayed or Stopped. To be filled out as action planning is underway to 
communicate project status to stakeholders 
 

Notes and Comments Insert narrative for reporting key issues, concerns, successes and opportunities for the reporting period 
 



 



SCENIC BIKEWAY PRESERVATION & ENHANCEMENT GOALS: ACTION PLAN 
 

 
 
 
 
 
 
 

 
Instructions: First, on a separate piece of paper, brainstorm all action steps that can be accomplished in the next 6 – 24 months and that will likely 
contribute to the accomplishment of this specific goal/ project. Then determine the best order for action steps and list them below in the action 
steps column.  Then complete the rest of information in the action plan for each action step.  
 

Goal or Project Name: Cascade Siskiyou Scenic Bikeway – Alignment in Partnerships and Marketing 
 

Lead’s Name: Katharine Cato, Ashland Chamber’s Visitor & Convention Bureau (overall lead: Jenna Stanke Marmon)  
 

Lead’s Email Address and Phone Number: katharine@ashlandchamber.com 541-482-3486 ext. 106  
 

Action Steps Primary Person 
Responsible 
(Name, org, email, phone 

Key Informants 
and/or 
Collaborators  

Resources Needed 
(Materials, staff, money) 

Start 
Date 

Comple
te Date 

Status as 
of Date:  
X / X / XX  

1. 
 
Align or Harmonize All Partner 
websites and social media 

 Create consistent 
language for cycle 
tourism in S. Oregon.  

 Create presence on 
each partner site with 
events, resources, 
itineraries, links and 
messaging 

 

 Katharine Cato & Jenna 
Stanke Marmon 

Partners: Ashland 
Chamber’s VCB 
(DMO), Siskiyou 
Velo, Jackson 
County, Ashland 
Parks & 
Recreation, 
Industry partners, 
outfitters, lodging 
and bike friendly 
businesses 

Staff time and labor to 
create and share editorial 
for messaging and 
graphic support 

   
Stopped 
 
Delayed  
 
On Track  
 
 

2. 
 
Establish system for 
consistent Key Route Updates 
on proposed bikeway 
 

ML Moore and John 
Baxter  

To provide updates 
to Jenna @ Jackson 
County who can 
issue them  

Time and communication 
efforts.  Staff time to 
make updates and send 
out. 

   
Stopped 
 
Delayed  
 
On Track  

mailto:katharine@ashlandchamber.com


 
 
 
 
 

 
 

3. 
Upon Designation, create 
presence of Scenic Bikeway on 
all partner sites (see above) 
with PSA, route, services, link 
to RideOregonRide.com and 
Travel Oregon 
 
 
 

Katharine Cato To all partners 
noted above 

Staff time to share 
graphics and links to all 
partners to then upload 

  Stopped 
 
Delayed  
 
On Track  
 
 

4. 
Infuse RideOregonRide.com 
with all events, trails, Bike 
Friendly Businesses, 
Itineraries, services, programs 
and tours.  This effort is also 
currently happening with 
Travel Southern Oregon 
(RDMO) in a larger scope of all 
of S. Oregon.  
 

 
Katharine Cato and Jenna 
Stanke Marmon 

   
All partners and 
members of the 
Proponent Group 

 
Staff time and labor to 
collect, funnel and get 
information updated 
onto site.  

  Stopped 
 
Delayed  
 
On Track  
 
 

5. 
Strengthen connection and 
communication Ashland VCB 
(DMO) to Travel Southern 
Oregon (RDMO) to Travel 
Oregon to increase awareness 
of cycling and positive 
economic impact by cross 
promoting consistent 
messaging established on our 

 
Katharine Cato 

 
Ashland Chamber’s 
Visitor & 
Convention 
Bureau, tourism 
partners, Travel 
Southern Oregon 
and Travel Oregon  

 
Staff time and labor to 
connect with each 
partner more frequently.  

  Stopped 
 
Delayed  
 
On Track  
 
 



 
 
 

partners sites and social 
media platforms.  
 
 
 

6. 
Hold a Bike Friendly Business 
Program Workshop in Ashland 
to promote more businesses 
to sign on and become more 
bike friendly and aware of the 
Scenic Bikeway.  With more 
businesses participating this 
will further support the Scenic 
Bikeway 
 
 
 

 
Ashland Chamber of 
Commerce and Katharine 
Cato 

 
Members of 
Ashland Chamber, 
local business 
community, 
Siskiyou Velo, all 
partners and 
proponent group.  

 
Venue, registration, 
coordination, guidance 
from Travel Oregon, 
materials and 
implementation with 
staff time and resources.  

  Stopped 
 
Delayed  
 
On Track  
 
 

Notes and comments for reporting period XX/XX/XXXX: 
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